

PLANNED WORKS

Roads

Following last month's meeting Drivepoint were asked to provide an updated and consolidated estimate for resurfacing works of both West Drive **and** Upper West Drive. The revised quotation of **£48,750** plus VAT was received on 5th October 2022 ~ Drivepoint have been notified that this quotation is acceptable to the FRSA and they have agreed to start work (*weather permitting*) during week commencing 17th October 2022.

Drivepoint have also provided a secondary quotation for various 'small works' in Langbury Close, St Malo Close, Draycliff Close, Ocean Parade, Beehive Lane and Somerset Road, 2 The Grove, Greenways Crescent and 7 Herm Road . Their quotation of **£2,700** plus VAT has been accepted and this work will also be undertaken at the same time as West Drive/Upper West Drive.

Drivepoint have been reminded (again) that there are 'unfinished' items of work (*clearing gullies and raising drains*) in Beehive Lane ~ this work will be completed along with West Drive/Upper West Drive.

Drains/Gullies

The 'Drain Fixers Group' have been notified that we will like the drainage work undertaken in several 'phases'. The works identified will be undertaken (weather permitting) as per their schedule/email dated 3 October . Work dates 24th October; 28th October; 1st November; 3rd November; 7th November and 9th November.

Some additional sites have been identified and dates are to be fixed.